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BUDGET YEAR 2016-17

BUSINESS UNIT: 2720 COFL NO. _1___ PRIORITY: _1__ PROJECT ID: 0000631
DEPARTMENT: CALIFORNIA HIGHWAY PATROL

PROJECT TITLE: SANTA BARBARA FACILITY REPLACEMENT - REAPPROPRIATION
TOTAL REQUEST (DOLLARS IN THOUSANDS): $32,415 MAJOR/MINOR: MAJOR
PHASE(S) TO BE FUNDED: A, PC, DB PROJ CAT: CRlI CCCI/EPI: 5898
SUMMARY OF PROPOSAL:

The California Highway Patrol (CHP) requests a reappropriation of $32,415,000 Motor Vehicle
Account (MVA) for the acquisition, performance criteria and design-build phases of the Santa
Barbara Facility Replacement project along with a request to extend the availability of these funds
through June 30, 2019.

There have been difficulties acquiring an appropriate site which has caused a delay for this project.
The CHP had identified a potential site in Goleta for the Santa Barbara Area Office replacement
project. During the acquisition phase and California Environmental Quality Act process of that site, a
moratorium on new water rights was levied throughout Santa Barbara County, which affected the
ability to provide necessary services to the parcel. Additional concerns were raised by the
community regarding the location of the facility and ultimately acquisition activities were ceased.

(continued on next page)
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Summary of Proposal Continued:

Subsequent investigation of both previously identified and new sites generated a new site search in
the Santa Barbara and Carpinteria areas and multiple sites were reviewed for technical and
programmatic criteria. One potential site was identified that could provide the required acreage,
programmatic requirements and the necessary infrastructure such as sewer, water and power. In the
event that the due diligence for the Environmental and Communication requirements are validated as
compliant with the project requirements, negotiations on the site could begin with Department of
Finance approval.

A reappropriation will allow CHP to continue work on the new site and move forward on this project
that will provide for an office that meets both CHP programmatic standards and seismic performance
criteria for state-owned buildings. The additional time to encumber will best ensure that the project
can be completed before the end of the liquidation period.
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Calnfomla nghway Patrol
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The proposed California Highway Patrol Santa Barbara Area office will be constructed as a single story fully
sprinkled structure with a total net floor area of $25,232. The main building will have an area of 20,171 net square
feet and an auto bay will have 5,061 gross square feet. The main building will be a concrete on slab with a concrete
masonry unit exterior (with furred interior studs for R 20 insulation) and a 1:12 steel truss roof (with R 40 spray foam
insulation to the underside of the roof deck) with the space above the ceiling inside the conditioned envelope. The
interior finish will be finished bare concrete with steel framed walls with suspended grid ceiling through most of the
facility. The ceilings of the programmatically secure rooms will be impact resistant gypsum board over metal stud
construction.
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DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICES DIVISION - PROJECT MANAGEMENT AND DEVELOPMENT

BRANCH
PROJECT COST SUMMARY
PROJECT: Santa Barbara Area Office Replacement BUDGET ESTIMATE: B4CHP312AP
LOCATION: 7780 Hollister, Santa Barbara, CA EST./PRQJ. CCCl: 5898 / 5898
CLIENT: Department of the California Highway Patrol DATE ESTIMATED: 2/5/2014
DESIGN BY: PMDB ABMS NO: 136980
PROJECT MGR: S. Thamer PREPARED BY: LL
TEMPLATE: Design Build DOF PROJ. I.D. NO.: 0
DESCRIPTION

This project acquires a 5.71 acre site to construct a 25,232 net square feet single story main building with attached auto service
bays built to Essential Services Standards. The project includes public parking for the main building and secured covered parking
for the patrol vehicles. Additional site improvements include fencing, flagpole, fuel island canopy, emergency generator,
communications tower, landscaping and utilities.

ESTIMATE SUMMARY

DIRECT COST
Site Demo $763,600
Earthwork $344,700
Site Utilities $810,100
Paving $758,400
Misc. Site Improvements $552,100
Fuel Island $354,300
Trash Enclosure $70,900
Communication Tower & Foundation $381,500
Landscaping $287,700
Site Electrical $1,089,200
Fusse Storage $27,300
Main Building/Auto Service $8,626,800
Property Storage Building $378,300
Radio Vault Building $351,500
Haz Mat Abatement Allowance $109,000
ESTIMATED TOTAL CURRENT COSTS: $14,905,400
Adjust CCCI From 5898 to 5898 (JANUARY 2014)
Escalation to Start of Construction 31 Months @ 0.42% / Mo.: $1,940,700
Escalation to Mid Point 9 Months @ 0.42% / Mo.: $563,400
ESTIMATED TOTAL CONSTRUCTION COSTS: $17,409,500
(INDIRECT COSTS)
DSA Fees $247,700
Architectural & Engineering Fees @ 9% () $1,567,000
Utility Connection Fees $225,000
Commissioning $150,000
ESTIMATED TOTAL INDIRECT COSTS: $2,189,700
ESTIMATED TOTAL Design Build CONTRACT: $19,599,200
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SUMMARY OF COSTS

BY PHASE
PROJECT: Santa Barbara Area Office Replacement BUDGET ESTIMATE: B4CHP312AP
LOCATION: 7780 Hollister, Santa Barbara, CA DATE ESTIMATED: 2/5/2014
ABMS #: 136980 PREPARED BY: LL
CONSTRUCTION DURATION: 18 Months
ESTIMATED CONTRACT: $19,599,200 $19,599,200
CONSTRUCTION CONTINGENCY:
TOTAL: $19,599,200 $19,599,200
CATEGORY Ay oo BIDDB/LP 01 WDICBBILP votaL
ARCHITECTURAL AND
ENGINEERING SERVICES
A&E Design $670,300 $352,800 $1,023,100
Construction Inspection $886,500 $886,500
Construction Inspection Travel $74,700 $74,700
Project Scheduling & Cost Analysis
Advertising, Printing and Mailing $25,000 $25,000
Construction Guarantee Inspection $91,600 $91,600
SUBTOTAL A&E SERVICES $695,300 $1,405,600 $2,100,900
OTHER PROJECT COSTS
Special Consultants (Soils/Survey) $137,000 $65,000 $98,000 $300,000
Materials Testing $235,200 $235,200
Project/Construction Management $35,000 $444,300 $850,000 $1,329,300
Contract Construction Management $833,000 $833,000
Site Acquisition Cost & Fees $8,060,000 $8,060,000
Agency Retained ltems $181,000 $181,000
SBE/DVBE Assessment $103,000 $103,000
School Checking
Hospital Checking
Essential Services
Accessibility Checking
Environmental Document (EIR) $25,000 $280,000 $35,000 $340,000
Due Diligence $7,500 $7,500
Other Costs - (SFM) $6,900 $94,000 $100,900
State Project Contingency @ 3% $588,000 $588,000
Other Costs - (ARF Assessment) $102,000 $18,000 $294,000 $414,000
SUBTOTAL OTHER PROJECT COSTS $8,359,000 $821,700 $3,311,200 $12,491,900
TOTAL ESTIMATED PROJECT COST $8,359,000 $1,517,000 $24,316,000 $34,192,000
LESS FUNDS TRANSFERRED
LESS FUNDS AVAILABLE
NOT TRANSFERRED
CARRY OVER $8,359,000 $9,876,000
BALANCE OF FUNDS REQUIRED $8,359,000 $9,876,000 $34,192,000 $34,192,000
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FUNDING DATA & ESTIMATE NOTES

PROJECT: Santa Barbara Area Office Replacement BUDGET ESTIMATE: B4CHP312AP
LOCATION: 7780 Hollister, Santa Barbara, CA DATE ESTIMATED: 2/5/2014
ABMS #: 136980 PREPARED BY: LL

FUNDING DATA

Chapter / ltem Phase Amount Totals
Fund Transfers
N/A

Total Funds Transferred

Funds Available Not Transferred
N/A

Total Funds Available not Transferred

Total Funds Transferred and Available

ESTIMATE NOTES

1. The construction costs in this estimate are indexed from the CCCl Index as of the date of estimate preparation
to the CCCl index that is current as of JANUARY 1, 2014. The project estimate is then escalated for a 9 month
period to an assumed construction midpoint. Additionally, the project has been escalated to the assumed start
of construction.

2. The Agency may have additional retained items that are not included in this estimate. RESD has not verified
agency retained pricing.

3. Special Consultant costs include Survey w/ Topo Map, Geotechnical, Soil Survey, Hydro Study, Asbestos /
Lead Survey & Monitoring, LEED, Commissioning and Utility Design Fees.

4. An ARF Assessment of 1.233 percent has been applied in accordance with Control Section 4.70 of the 2008
Budget Act.
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